
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:02 PM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 387 Date: 19-Jul-2011 Tuesday

Approved Date:

Shift Hours: 06:30 am 07:00 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 679

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear and mild

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

CCO #140

•Picked up concrete cylinders from the CCO 140 mockup site and delivered them to the Yerba Buena
Island water bath.
•CCO 140 – Blasting of the Set 45 grout today. Two workers. 0900 – 1200 hrs.
•Extra Work Bills 1300 hrs – 1800 hrs. I had to get these done today because I will be in West Sacramento
for CCO 140 plate testing at the CHP Academy and these are due tomorrow.
•Gather information for Michael Cheng, the intern for Caltrans/MTC.

Accrued 4 hours of overtime finalizing Extra Work Bills.

Bid Item: 001 0-SJT-EFA.140CCO-140 Seismic Joint Testing

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-SJT-EFA.140CCO-140 Seismic Joint Testing

CONCO PUMPING
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